)	0	Task Mode	Task Name	Duration	Start	Finish	Predec	Resource Names
1		2	2013 NA-YGN Career Report	132 days	Fri 8/30/13	Wed 3/26/14		
2		2	Survey Creation	28 days	Fri 8/30/13	Tue 10/8/13		Steve Wilhelm
3	\checkmark	2	Review previously used survey questions	5 days	Fri 8/30/13	Thu 9/5/13		
4	\checkmark	₽	What questions to reuse/omit/edit	5 days	Fri 8/30/13	Thu 9/5/13		
5	\checkmark	3	Evaluate answer choices	5 days	Fri 8/30/13	Thu 9/5/13		
6	\checkmark	3	Create new survey questions	1 day	Fri 9/6/13	Fri 9/6/13	3	
7	\checkmark		Knowledge Transfer	1 day	Fri 9/6/13	Fri 9/6/13		
8	\checkmark	3	EAC Feedback	1 day	Fri 9/6/13	Fri 9/6/13		
9	\checkmark		Design Survey	10 days	Mon 9/9/13	Fri 9/20/13	6	
10	\checkmark	2	Group Questions (categorize)	10 days	Mon 9/9/13	Fri 9/20/13		
11	\checkmark	2	Branching	10 days	Mon 9/9/13	Fri 9/20/13		
12	\checkmark		Review	12 days	Mon 9/23/13	Tue 10/8/13	9	
13	\checkmark	3	Testing	5 days	Mon 9/23/13	Fri 9/27/13		
14	\checkmark		Incorporate Changes	5 days	Mon 9/30/13	Fri 10/4/13	13	
15	\checkmark	3	Approval	2 days	Mon 10/7/13	Tue 10/8/13	14	
16		*	Survey Released to Membership	22 days	Thu 10/17/13	Fri 11/15/13	15	
17		*	Analysis	50 days	Mon 11/18/13	Tue 2/18/14	16	Tim Rogers
18	\checkmark	₽	Review past survey report and metrics	5 days	Mon 11/18/13	Fri 11/22/13		
19			Statistical Analysis of Reponses	25 days	Mon 11/18/13	Tue 1/14/14		
20			Demographics	25 days	Mon 11/18/13	Tue 1/14/14		
21			Salary and Raise Results	25 days	Mon 11/18/13	Tue 1/14/14		
22			Work Hours	25 days	Mon 11/18/13	Tue 1/14/14		
23			Job Satisfaction	25 days	Mon 11/18/13	Tue 1/14/14		
24			NAYGN Results	25 days	Mon 11/18/13	Tue 1/14/14		
25		3	KT&R	25 days	Mon 11/18/13	Tue 1/14/14		
26			Pattern Analysis within Survey	25 days	Wed 1/15/14	Tue 2/18/14	19	
27	_		Trends with Previous Surveys	10 days	Wed 1/15/14	Tue 1/28/14	19	
28		3	Conclusions and Interpretations	10 days	Wed 1/29/14	Tue 2/11/14	27	
29		*	Report	4 days	Tue 2/18/14		17	
30		2	Executive Summary	15 days	Tue 2/18/14	Mon 3/10/14		
31			Acknowledgements	15 days	Tue 2/18/14	Mon 3/10/14		
32		3	Table of Contents	15 days	Tue 2/18/14	Mon 3/10/14		
33		3	List of Figures	, 15 days	Tue 2/18/14	Mon 3/10/14		
34		2	List of Tables	15 days	Tue 2/18/14	Mon 3/10/14		

D	0	Task Mode	Task Name	Duration	Start	Finish	Predec	Resource Names
35		₽	Introduction	15 days	Tue 2/18/14	Mon 3/10/14		
36		₽	Methodology and Data Collection	15 days	Tue 2/18/14	Mon 3/10/14		
37		2	Demographic Information	15 days	Tue 2/18/14	Mon 3/10/14		
38		2	Salary and Raise Results	15 days	Tue 2/18/14	Mon 3/10/14		
39		2	Work Hours Results	15 days	Tue 2/18/14	Mon 3/10/14		
40		2	Job Satisfaction Results	15 days	Tue 2/18/14	Mon 3/10/14		
41		2	NAYGN Related Results	15 days	Tue 2/18/14	Mon 3/10/14		
42		2	KT&R Results	15 days	Tue 2/18/14	Mon 3/10/14		
43		₽	Trends from Open Response Questions	15 days	Tue 2/18/14	Mon 3/10/14		
44		2	Conclusions and Recommendations	15 days	Tue 2/18/14	Mon 3/10/14		
45		2	References	15 days	Tue 2/18/14	Mon 3/10/14		
46		2	Appendix A: Survey Questions	15 days	Tue 2/18/14	Mon 3/10/14		
47		*	Review	12 days	Tue 3/11/14	Wed 3/26/14	29	
48		2	Editting	5 days	Tue 3/11/14	Mon 3/17/14		
49		2	Incorporate Comments	5 days	Tue 3/18/14	Mon 3/24/14		
50		2	Approval	2 days	Tue 3/25/14	Wed 3/26/14		
51			Final Report Submitted	1 day	Tue 4/1/14	Tue 4/1/14		Kathryn Davis