

ID	i	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	W	T	F
1			2013 NA-YGN Career Report	116 days	Fri 8/30/13	Tue 3/4/14					
2	✓		Survey Creation	28 days	Fri 8/30/13	Tue 10/8/13					
3	✓		Review previously used survey questions	5 days	Fri 8/30/13	Thu 9/5/13					
4	✓		What questions to reuse/omit/edit	5 days	Fri 8/30/13	Thu 9/5/13					
5	✓		Evaluate answer choices	5 days	Fri 8/30/13	Thu 9/5/13					
6	✓		Create new survey questions	1 day	Fri 9/6/13	Fri 9/6/13	3				
7	✓		Knowledge Transfer	1 day	Fri 9/6/13	Fri 9/6/13					
8	✓		EAC Feedback	1 day	Fri 9/6/13	Fri 9/6/13					
9	✓		Design Survey	10 days	Mon 9/9/13	Fri 9/20/13	6				
10	✓		Group Questions (categorize)	10 days	Mon 9/9/13	Fri 9/20/13					
11	✓		Branching	10 days	Mon 9/9/13	Fri 9/20/13					
12	✓		Review	12 days	Mon 9/23/13	Tue 10/8/13	9				
13	✓		Testing	5 days	Mon 9/23/13	Fri 9/27/13					
14	✓		Incorporate Changes	5 days	Mon 9/30/13	Fri 10/4/13	13				
15	✓		Approval	2 days	Mon 10/7/13	Tue 10/8/13	14				
16			Survey Released to Membership	12 days	Thu 10/17/13	Fri 11/1/13	15				
17			Analysis	50 days	Mon 11/4/13	Tue 2/4/14	2,16				
18			Review past survey report and metrics	10 days	Mon 11/4/13	Fri 11/15/13					
19			Statistical Analysis of Reponses	25 days	Mon 11/4/13	Fri 12/13/13					
20			Demographics	25 days	Thu 10/31/13	Wed 12/11/13					
21			Salary and Raise Results	25 days	Thu 10/31/13	Wed 12/11/13					
22			Work Hours	25 days	Thu 10/31/13	Wed 12/11/13					
23			Job Satisfaction	25 days	Thu 10/31/13	Wed 12/11/13					
24			NAYGN Results	25 days	Thu 10/31/13	Wed 12/11/13					
25			Pattern Analysis within Survey	25 days	Thu 12/12/13	Fri 1/31/14	19				
26			Trends with Previous Surveys	10 days	Wed 1/1/14	Tue 1/14/14	19				

Project: NAYGN Career Report PR
Date: Fri 10/18/13

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names				
								W	T	F	
27		Conclusions and Interpretations	10 days	Mon 11/4/13	Fri 11/15/13						
28		Report	15 days	Wed 2/5/14	Tue 2/25/14	17					
29		Executive Summary	15 days	Mon 2/3/14	Fri 2/21/14						
30		Acknowledgements	15 days	Mon 2/3/14	Fri 2/21/14						
31		Table of Contents	15 days	Mon 2/3/14	Fri 2/21/14						
32		List of Figures	15 days	Mon 2/3/14	Fri 2/21/14						
33		List of Tables	15 days	Mon 2/3/14	Fri 2/21/14						
34		Introduction	15 days	Mon 2/3/14	Fri 2/21/14						
35		Methodology and Data Collection	15 days	Mon 2/3/14	Fri 2/21/14						
36		Demographic Information	15 days	Mon 2/3/14	Fri 2/21/14						
37		Salary and Raise Results	15 days	Mon 2/3/14	Fri 2/21/14						
38		Work Hours Results	15 days	Mon 2/3/14	Fri 2/21/14						
39		Job Satisfaction Results	15 days	Mon 2/3/14	Fri 2/21/14						
40		NAYGN Related Results	15 days	Mon 2/3/14	Fri 2/21/14						
41		Trends from Open Response Questions	15 days	Mon 2/3/14	Fri 2/21/14						
42		Conclusions and Recommendations	15 days	Mon 2/3/14	Fri 2/21/14						
43		References	15 days	Mon 2/3/14	Fri 2/21/14						
44		Appendix A: Survey Questions	15 days	Mon 2/3/14	Fri 2/21/14						
45		Review	5 days	Wed 2/26/14	Tue 3/4/14	28					
46		Editing	5 days	Mon 2/24/14	Fri 2/28/14						
47		Incorporate Comments	5 days	Mon 2/24/14	Fri 2/28/14						
48		Approval	2 days	Wed 2/26/14	Thu 2/27/14						
49		Final Report Submitted	0 days	Fri 2/28/14	Fri 2/28/14	45					

Project: NAYGN Career Report PR
Date: Fri 10/18/13

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	