

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	W T	
								W	T
1		<b>2013 NA-YGN Career Report</b>	<b>114 days</b>	<b>Fri 8/30/13</b>	<b>Fri 2/28/14</b>				
2		<b>Survey Creation</b>	<b>28 days</b>	<b>Fri 8/30/13</b>	<b>Tue 10/8/13</b>				
3		<b>Review previously used survey questions</b>	<b>5 days</b>	<b>Fri 8/30/13</b>	<b>Thu 9/5/13</b>				
4		What questions to reuse/omit	5 days	Fri 8/30/13	Thu 9/5/13				
5		Evaluate answer choices	5 days	Fri 8/30/13	Thu 9/5/13				
6		<b>Create new survey questions</b>	<b>1 day</b>	<b>Fri 9/6/13</b>	<b>Fri 9/6/13</b>	<b>3</b>			
7		Work hours? (4 day work week)	1 day	Fri 9/6/13	Fri 9/6/13				
8		NA-YGN membership?	1 day	Fri 9/6/13	Fri 9/6/13				
9		<b>Design Survey</b>	<b>10 days</b>	<b>Mon 9/9/13</b>	<b>Fri 9/20/13</b>	<b>6</b>			
10		Group Questions (categorize)	10 days	Mon 9/9/13	Fri 9/20/13				
11		Branching	10 days	Mon 9/9/13	Fri 9/20/13				
12		<b>Review</b>	<b>12 days</b>	<b>Mon 9/23/13</b>	<b>Tue 10/8/13</b>	<b>9</b>			
13		Testing	5 days	Mon 9/23/13	Fri 9/27/13				
14		Incorporate Changes	5 days	Mon 9/30/13	Fri 10/4/13	13			
15		Approval	2 days	Mon 10/7/13	Tue 10/8/13	14			
16		Survey Released to Membership	16 days	Wed 10/9/13	Wed 10/30/13	15			
17		<b>Analysis</b>	<b>50 days</b>	<b>Thu 10/31/13</b>	<b>Fri 1/31/14</b>	<b>2,16</b>			
18		Review past survey report and metrics	10 days	Thu 10/31/13	Wed 11/13/13				
19		<b>Statistical Analysis of Reponses</b>	<b>25 days</b>	<b>Thu 10/31/13</b>	<b>Wed 12/11/13</b>				
20		Demographics	25 days	Thu 10/31/13	Wed 12/11/13				
21		Salary and Raise Results	25 days	Thu 10/31/13	Wed 12/11/13				
22		Work Hours	25 days	Thu 10/31/13	Wed 12/11/13				
23		Job Satisfaction	25 days	Thu 10/31/13	Wed 12/11/13				
24		NAYGN Results	25 days	Thu 10/31/13	Wed 12/11/13				
25		Pattern Analysis within Survey	25 days	Thu 12/12/13	Fri 1/31/14	19			
26		Trends with Previous Surveys	10 days	Thu 12/12/13	Fri 1/10/14	19			

Project: NAYGN Career Report PR  
Date: Mon 6/24/13

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names		
								W	T
27		Conclusions and Interpretations	10 days	Thu 10/31/13	Wed 11/13/13				
28		<b>Report</b>	<b>15 days</b>	<b>Mon 2/3/14</b>	<b>Fri 2/21/14</b>	<b>17</b>			
29		Executive Summary	15 days	Mon 2/3/14	Fri 2/21/14				
30		Acknowledgements	15 days	Mon 2/3/14	Fri 2/21/14				
31		Table of Contents	15 days	Mon 2/3/14	Fri 2/21/14				
32		List of Figures	15 days	Mon 2/3/14	Fri 2/21/14				
33		List of Tables	15 days	Mon 2/3/14	Fri 2/21/14				
34		Introduction	15 days	Mon 2/3/14	Fri 2/21/14				
35		Methodology and Data Collection	15 days	Mon 2/3/14	Fri 2/21/14				
36		Demographic Information	15 days	Mon 2/3/14	Fri 2/21/14				
37		Salary and Raise Results	15 days	Mon 2/3/14	Fri 2/21/14				
38		Work Hours Results	15 days	Mon 2/3/14	Fri 2/21/14				
39		Job Satisfaction Results	15 days	Mon 2/3/14	Fri 2/21/14				
40		NAYGN Related Results	15 days	Mon 2/3/14	Fri 2/21/14				
41		Trends from Open Response Questions	15 days	Mon 2/3/14	Fri 2/21/14				
42		Conclusions and Recommendations	15 days	Mon 2/3/14	Fri 2/21/14				
43		References	15 days	Mon 2/3/14	Fri 2/21/14				
44		Appendix A: Survey Questions	15 days	Mon 2/3/14	Fri 2/21/14				
45		<b>Review</b>	<b>5 days</b>	<b>Mon 2/24/14</b>	<b>Fri 2/28/14</b>	<b>28</b>			
46		Editing	5 days	Mon 2/24/14	Fri 2/28/14				
47		Incorporate Comments	5 days	Mon 2/24/14	Fri 2/28/14				
48		Approval	2 days	Mon 2/24/14	Tue 2/25/14				
49		Final Report Submitted	0 days	Fri 2/28/14	Fri 2/28/14	45			

Project: NAYGN Career Report PR  
Date: Mon 6/24/13

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	